

1 BILL NO. S-82-07-29

2 SPECIAL ORDINANCE NO. S-134-82

3 AN ORDINANCE approving Change Order
4 No. 1 and Final, Water Contract 82-XP-2,
5 Harrison Street Water Main Extension
6 in connection with the Board of Public
7 Works.

8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
9 FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 1 and Final, Water
11 Contract 82-XP-2, Harrison Street Water Main Extension, with
12 Scheidleman Excavating, Inc., Contractor, in connection with
13 the Board of Public Works, for:

14 decreases and increases resulting from the
15 final field measurements and quantities,
16 involving a net decrease in the amount of One Thousand One and
17 53/100 Dollars (\$1,001.53), all as more particularly set forth
18 in the specifications, which are on file in the Office of
19 the Board of Public Works and are by reference incorporated
20 herein, made a part hereof, be and the same are hereby in all
21 things ratified, confirmed and approved.

22 SECTION 2. That this Ordinance shall be in full force
23 and effect from and after its passage and any and all necessary
24 approval by the Mayor.

25 
Councilmember

26 APPROVED AS TO FORM
27 AND LEGALITY

28 
29 Bruce O. Boxberger, City Attorney
30
31
32

Read the first time in full and on motion by Burns,
seconded by Sten, and duly adopted, read the second time
by title and referred to the Committee City of Indiana (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 7-27-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns,
seconded by Sten, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

| | <u>AYES</u> | <u>NAYS</u> | <u>ABSTAINED</u> | <u>ABSENT</u> | <u>TO-WIT:</u> |
|--------------------|-------------|-------------|------------------|---------------|----------------|
| <u>TOTAL VOTES</u> | <u>8</u> | _____ | _____ | _____ | _____ |
| <u>BRADBURY</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>BURNS</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>EISBART</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>GIAQUINTA</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>WAGGONS</u> | _____ | _____ | _____ | _____ | _____ |
| <u>SCHMIDT</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>SCHOMBURG</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>STIER</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>TALARICO</u> | <u>✓</u> | _____ | _____ | _____ | _____ |

DATE: 8-10-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne,
Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL)

(APPROPRIATION) ORDINANCE (RESOLUTION) NO. S-134-82
on the 10th day of August, 1982

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on
the 11th day of August, 1982, at the hour of
11:30 o'clock 9. M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 13th day of August
1982, at the hour of 10 o'clock A M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

BILL NO. S-82-07-29

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 and Final, Water Contract
82-XP-2, Harrison Street Water Main Extension in connection with the
Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE 80 PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GIAQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

8-10-82
CONCURRED IN
DATE 8-10-82 CHARLES W. WESTERMAN, CITY CLK

Change Order No. 1 (FINAL)
Project No. 82-XP-2
Name of Project Harrison Street Water Main Extension

Resolution No. ---
Board Order No. 84-81
Date June 16, 1982

To: Scheidleman Excavating, Inc.
(Contractor)

RECEIVED

JUN 28 1982

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

FORT WAYNE WATER UTILITIES
ENGINEERING DEPT.

| Item | Description of Change | | Unit Price | Change in Contract Price | |
|---------------------------------------|-----------------------|----------------------------|------------|--------------------------|----------|
| No. | Quantity | Description | | Decrease | Increase |
| 1 | 33 L.F. | 8" CL.50 D.I. Water Main | 19.87 | 655.71 | |
| 2 | 3 L.F. | 6" CL.50 D.I. Water Main | 5.39 | 16.17 | |
| 3 | 19 L.F. | 12' Wide Concrete Sidewalk | 17.35 | 329.65 | |
| BOARD OF PUBLIC WORKS | | | | | |
| JUN 28 1982 | | | | | |
| Total Decrease | | | | 1001.53 | |
| Total Increase | | | | | |
| Net (Decrease) (1001.53) | | | | Contract Price | 1001.53 |

The sum of \$ 1001.53 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

| | |
|--|---------------------|
| Original Contract Price | \$ <u>19,199.35</u> |
| Current Contract Price Adjusted by Previous Change Order | \$ <u>19,199.35</u> |
| New Contract Price Including This Change Order | \$ <u>18,197.82</u> |

The time provided for completion in the contract for this project is (unchanged) (~~changed~~) by --- calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: John C. Schuch (Chief Water Engineer) Date 6-23-82

Accepted by: John C. Schuch (Contractor) Date June 27/82

Approved by: Bob Zoller (Director of Water Resources) Date 6/29/82

Approved by: Robert Anderson (Chm. Bd. of Works) Date 6-30-82

Betty K. Miller (Member Bd. of Works)

Attested by: Samuel E. Kennedy (Clerk) Date 6-30-82

Change Order No. 1

Contract
Resolution No. 82-XP-2

Board Order No. 84-81

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To equate contract amount to correct amounts for work
actually performed.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None

Sam C. Schatz
Engineer

TITLE OF ORDINANCE CHANGE ORDER #1 & FINAL, WATER CONTRACT 82-XP-2

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

S-82-07-29

SYNOPSIS OF ORDINANCE This Change Order reflects the decreases and increases
resulting from the final field measurements and quantities. Scheidleman
Excavating, Inc. is the contractor.

EFFECT OF PASSAGE above project can be completed

EFFECT OF NON-PASSAGE close-out will not be effected

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Net Decrease \$1,001.53

ASSIGNED TO COMMITTEE